Release approval — Round 1 (changes 1–8)

Document purpose. One place to read all eight changes requested from the user's side, the technical work that carries each one, and the exact steps to put them live. An approver should be able to sign this off without reading any code.

Prepared: 3 November 2026, 13:30 UTC — **updated 13:40 UTC** after the server rollout completed **Branch:** `feat/app-change-round-1` (committed) → merges to `develop` **Companion file:** `docs/APP-CHANGE-LOG.md` (the running list, one row per change)

> **What changed since the first draft of this page:** the server half of changes 1–7 went live while this document was being written (build `cd2eaaf0`, SUCCEEDED 13:39 UTC). The database migration has been applied to the production database. Section 5 has the verified detail, and the approvals below have been narrowed to what is still outstanding — A1 is now row 8 only.

1. What is being asked for

Three separate approvals, not one. They are listed separately because they carry different risks and different people own each:

#	Approval	What it authorises	Risk if wrong
A1	**Code release**	Server (api), worker, therapist portal and one database change go live together	Therapy-facing service briefly rolls to the new version; a bad release is fixed by re-pointing to the previous version
A2	**Cloud (AWS) change**	A new encrypted storage slot plus permission for the API to read it	Security-relevant: grants the API permission to decrypt one specific item. Scoped to that one item only
A3	**App release**	A new Android build (APK) is produced and installed on the test phone	Only affects whoever installs it; the old build can be reinstalled if needed
C1	**Clinical sign-off** *(Dr Shubhangi Goswami)*	The 52 journal prompts are acceptable for clients to read	Clinically unverified wording reaching a client. **This one is a hard gate for change 5**

If C1 has not arrived in writing by the time we are ready to build the app, the release proceeds with changes 1–4 and 6–8, and change 5 waits. That is a choice the approver makes here, not something decided later.

2. The eight changes, in plain English

Each line is what a user sees or can do. No technical terms.

1 **The welcome page no longer appears every time.** "Your space is ready / Let's begin" now shows on the first launch only. After you tap "Let's begin" once, later opens go straight to the home page. *Why it was broken: the app's record of "welcome already seen" was only ever saved by a screen this user never passed, so it stayed blank forever.*

1 **All four breathing techniques, not just box breathing.** The Breathe screen now offers Box breathing (still first), Guided breathing, Physiological sigh and Extended exhale. Each technique remembers its own Slower / Standard / Faster pace, so changing one does not change the others. A technique assigned by the therapist is marked "from your therapist". *The fifth item in the therapist portal is 5-4-3-2-1*

grounding, which is a noticing exercise rather than a breathing one; it stays available only when assigned.

1 **You can read your old conversations.** A small clock icon at the top of the chat screen

opens "Past conversations" — every finished chat, newest first, with its date, message count and first line. Tapping one reads the whole conversation back. Saved chats open read-only, with a "Start a new conversation" button. *Why it was broken: messages were always being saved, but nothing in the app ever read them back. Old chats were never lost.*

1 **Journal saves without a mood.** The feeling and strength questions are marked

"(optional)". Typing alone is enough to save. An entry with no feeling is stored as "no mood" — nothing is guessed or filed under "Other".

1 **"Get a prompt" works.** It now draws from a fixed, reviewed library of 52 prompts grouped

by feeling, with 12 for when no feeling is picked. The prompt appears in the writing box ready to write under, is added after existing text rather than replacing it, and has a single "Undo". It still answers with no network, because the app keeps a copy of the general prompts. *Why it was broken: the button previously asked an AI to invent a sentence on every tap and showed nothing when that was slow; in the server's records the request never once arrived.*

1 **Tapping a feeling now visibly responds.** The chosen feeling gets a violet outline, a

tick, bolder text, and a small vibration. Tapping it again un-picks it. A "Clear" link appears once something is chosen. The strength dots are twice the size to hit. *Why it felt dead: the tap was always received, but the colour changed by under 2% — invisible on a phone.*

1 **One name everywhere.** The home page greeted "S" while Settings › Profile said

"Shubha G". The greeting now reads the Profile name ("Good evening, Shubha"), and a name saved in Profile appears on the home page immediately, with no restart.

1 **Settings now tell the truth.** Emergency Contact genuinely never saved — the server

could not encrypt it because the security key it needs had never been created and it had no permission to read one. That is fixed. The other switches (Voice, Quote of the Day, Language, Notifications) used to move instantly and discard the server's answer; now each one waits for the server, and if the save is refused the switch returns to its old position and says so. One open item: two consent-screen saves were refused on 2 November and the log cannot say which app build sent them, so no code was changed on a guess.

3. What has to ship — technical requirements

Four separate packages. All four are needed for the release to be complete; the first three are one pipeline, the fourth is not.

3.1 Server (api, worker, therapist portal) — approved as A1

Deployed by the existing CodeBuild pipeline on push to `develop`. It rolls all three services together regardless of which one changed.

New endpoints:

Endpoint	Purpose	Guards
`GET /sessions`	List the signed-in user's finished chats	Auth required; own sessions only; only sessions holding messages; max 50
`GET /sessions/:id`	Read one conversation transcript	Auth required; owner-scoped lookup, another user's id answers 404
`GET /journal/prompts?emotion=`	Serve the prompt library	Auth required; no model call, no budget spend; 503 rather than a library that fails its own validation rules

Changed behaviour:

- `POST /journal` — `emotion` and `intensity` are now optional. A strength sent without a feeling is rejected (`INTENSITY_WITHOUT_EMOTION`); unknown feelings are still rejected.
- `GET /users/me/today` — returns `toolPacePresets` for every breathing tool, not only box breathing.
- No existing request or response shape is broken. The **old** app build, which always sends a feeling, is still accepted. Nothing already on the phone stops working because of this release.
- `POST /journal/prompt` (the AI-generated path) is left in place, unchanged and unadvertised. No feature calls it.

3.2 Database — one migration, already applied to production

- Folder: `packages/prisma/migrations/20261103120000_journal_entry_optional_mood/migration.sql`
- Effect: drops the "must not be empty" rule on the two mood columns of the journal entries table. Two `DROP NOT NULL` statements. **No data is rewritten and no row is deleted** — a blank mood is a real answer and is not backfilled into "other"/1.
- Ordering: sorts after every existing migration on `develop`, verified.
- Applied automatically by the pipeline's `prisma migrate deploy` step, before the services roll. **Applied to the production database at 13:31 UTC on 3 November 2026** — the build log records `Applying migration 20261103120000_journal_entry_optional_mood` followed by `All migrations have been successfully applied.` (49 migrations in the set.)
- Tolerated by the previous server version, so a rolled-back api does not require a database rollback.

3.3 Phone app (Android) — approved as A3

- Screens/behaviour changed: welcome/cold-start, breathing, chat + new Past conversations (two new screens), journal + Journal history, home greeting, settings (voice, quote, language, notifications, emergency contact) with save-failure messages.
- Plain-language model: 2 new model files for history, 1 new service for prompts, 1 new feedback helper for settings. No new permissions requested, nothing new leaves the device except the requests listed in 3.1.
- **Version must be bumped before building.** The branch carries `1.0.6+7`; `develop` carries `1.0.8+9`; the build already handed out was `1.0.7+8`. Android refuses to install a lower version over a higher one and does not always warn, so the release build must be `1.0.9+10`. This is a required step in the runbook, not an optional tidy.
- Build must come from a dedicated worktree on the release branch, via `scripts/build-release.sh`, so the provenance record is written. A bare `flutter build` produces an artifact the gate refuses.
- Distribution: no public Play listing exists (`play.google.com/…?id=ai.okuvu.app` returns 404), so "live" for the app means installed on the handset. Side-loaded APK.

3.4 AWS infrastructure — approved as A2, applied separately

This is the part the code pipeline does not do. Changes live in `infrastructure/aws/evia-beta/`:

File	Change
`secrets.tf`	Creates the missing secret `evia-beta/emergency-contact-key` — 32 random bytes, base64, encrypted with the existing secrets key. This is the item that was never created, and the reason Emergency Contact could never save

File	Change
`iam.tf`	Adds `ReadEmergencyContactKey` (`secretsmanager:GetSecretValue`, `DescribeSecret` — on that one secret only) and `DecryptEmergencyContactKey` (`kms:Decrypt` on the secrets key) to the api task role, which previously had no secret-read permission at all
`ecs.tf`	Sets `AWS_SECRETS_PREFIX=evia-beta` on the api task, because without it the code asks for the bare secret name `emergency-contact-key`, which does not exist

- `terraform validate` clean. Targeted plan result: **3 to add, 0 to change, 0 to destroy.**
- Security note for the approver: this widens one role from "no secret access" to "read and decrypt exactly one secret". It does not grant access to other secrets.
- Cost: negligible — one small secret, no new always-on resource.
- State caveat: the S3 state backend block in `providers.tf` is commented out, so this apply uses local state. Whoever applies it must do so from the machine that holds the matching state, or the apply will try to recreate resources that already exist. This must be confirmed before the apply, not discovered during it.

4. Gates that must be met before release

Gate	Evidence	Status
Server test suite	1,681 of 1,681 pass	Met
Server settings tests (row 8)	32 of 32 pass	Met
App test suite	307 of 307 pass	Met
App static analysis	`flutter analyze` clean on touched files	Met
Server typecheck	`tsc --noEmit` clean	Met
Database migration reviewed and correctly ordered	Folder sorts after all existing migrations	Met
Infra plan	3 add / 0 change / 0 destroy	Met
Server changes 1–7 deployed	Build `cd2eaaf0` SUCCEEDED; api/worker/portal all serving it	**Met — 13:39 UTC 3 Nov**
Migration applied to production	`Applying migration 20261103120000_…` in the build log	**Met — 13:31 UTC 3 Nov**
Clinical sign-off on the 52 prompts (C1)	Dr Goswami's written reply	**Outstanding**
On-device test	A human installing and pressing the screens	**Outstanding — cannot be done on this host** (no phone, no emulator)
Live proof of the Emergency Contact fix	A 200 on `PATCH /settings/emergency-contact` in the server log after the row 8 deploy	**Outstanding — needs a signed-in user token, which this host does not hold**

Two honest limits worth stating plainly to whoever signs: no screen in this release has been looked at on a real phone, and the Emergency Contact fix cannot be proven from this host. Both are covered by verification steps in §6, but neither can be reported as already proven. The database migration, previously on this list as unexecuted, has now run in production.

5. State of the world as of 13:40 UTC, 3 November

Live now, verified from outside:

- Production api answers `GET /health` with commit `d0a00f5a859f` — the sha that was pushed.
- Build `evia-beta-build:cd2eaaf0` finished `SUCCEEDED` at 13:39 UTC and its own log ends with `OK api: …:65`, `OK worker: …:64`, `OK portal: …:66` and `All three services are serving this build` — i.e. no service rolled back to an older version. Those three revision numbers are the rollback targets for changes 1–7.
- The database migration was applied at 13:31 UTC, before the services rolled.
- The three new endpoints exist and are gated: `/sessions`, `/journal/prompts` and `/users/me/today` all answer **401** without a token. A missing route would answer 404, so this is the proof the routes are in the running image.

So changes 1–7 are live on the server. They are still invisible to the user, because the phone is running an older app build and every one of these changes is a screen change.

Still outstanding:

- **Change 8 is not merged.** Its two commits sit on `feat/app-change-round-1`, which is 4 commits behind `develop`, so it needs a rebase and a re-gate before it can go. Nothing in change 8 (the AWS secret, the IAM permission, the honest save behaviour) is live.
- **No APK has been built from this round.** The version on `develop` is `1.0.8+9`; the build handed to the phone so far was `1.0.7+8`, so the release build must be `1.0.9+10`.
- **The Emergency Contact fix is unproven end to end** until a signed-in save returns 200, and it cannot be until change 8 ships.

This matters for the approval: A1 as it stands now covers **change 8 only** — the server half of changes 1–7 is already running. A2 and A3 are fully open.

6. Release runbook

Order matters. Step 1 before step 2, because the api code in step 2 expects the secret and the permission to already exist.

1 **Confirm Terraform state location, then apply infrastructure (A2).**

`cd infrastructure/aws/evia-beta && terraform plan` → expect 3 add / 0 change / 0 destroy. Then `terraform apply`. Registers a new api task definition revision carrying `AWS_SECRETS_PREFIX` and creates the secret. Note the **previous revision number** — that is the rollback target.

1 **Rebase change 8 onto `develop` and re-gate.** In a throwaway worktree:

`pnpm install --frozen-lockfile --offline`, `prisma generate`, api `vitest run`, app `flutter test`, `flutter analyze`. Then push `develop` once. That push is the deploy: one rollout of api + worker + portal. *Changes 1–7 already took this path and are live — this step now carries change 8 alone.*

1 **Bump the app version to `1.0.9+10` on `develop` before building.**

2 **Build the app (A3)** from a dedicated worktree with

`bash scripts/build-release.sh --bundle`, then `python3 scripts/verify-mobile-release.py`. All six gates must pass; a FAIL blocks the artifact. Deliver the APK path and hash.

1 **Install and test on the phone.** The on-device pass is the user's: welcome page once, four

breathing techniques, Past conversations, journal save with no mood, Get a prompt, feeling chip feedback, name on home, and each Settings switch (including Emergency Contact).

1 **Verify from outside, in this order** — the first three are **already done for changes 1–7**

and are listed so the same checks are repeated for change 8:

- `curl -s https://api.okuvu.in/health` → commit equals the sha pushed in step 2. *(Done: `d0a00f5a859f`.)*
- Build log contains `Applying migration` with the migration's name. *(Done: applied 13:31 UTC.)*
- Build log ends with `OK api`, `OK worker`, `OK portal`. *(Done: revisions 65 / 64 / 66.)*
- Server log shows a 200 on `PATCH /settings/emergency-contact` when the user saves it — this is the only real proof the A2 fix worked.
- `GET /journal/prompts` answers 200 for a signed-in user. *(Currently 401 without a token, which proves the route is live and gated; the 200 needs a real session.)*

1 **Flip the log.** Each row in `docs/APP-CHANGE-LOG.md` goes `Ready` → `Live`, with the

release number recorded under "Releases".

Rollback. Server: point the api/worker/portal services back at the revision number recorded in step 1 — no code revert needed. Database: no rollback required, the migration is backwards-compatible. App: Android will not install a lower version over a higher one, so the previous APK cannot simply be re-installed — the fallback is a new build with a higher version number, which is a 20-minute rebuild, not a rollback.

7. Risks and open items

1 **Change 5 is clinically unsigned.** Prompts written by me, not by Dr Goswami. Hard gate:

her written reply, or change 5 waits. *(The library is already live on the server, but no released app can reach it — the button that calls it ships with the new APK. Holding change 5 therefore means holding the APK, not rolling anything back.)*

1 **The database migration is done** — applied in production at 13:31 UTC, no errors, no

rollback needed. This one is closed.

1 **No screen in this release has been seen on a phone.** This host has no device and no

emulator. All app verification is tests and static analysis.

1 **Emergency Contact's fix is unproven end-to-end** until a real signed-in save returns 200.

The infra change is proven by plan only.

1 **Consent screen still unexplained.** Two saves were refused on 2 November; the log cannot

say which build sent them. Deliberately not "fixed" by guessing.

1 **Terraform local state.** If the apply is run from a machine without the matching state

file, it will attempt to recreate existing resources. Confirm the state location first.

8. Approval

Tick and sign. One line per approval; C1 is Dr Goswami's.

[ ] **A1 — Code release approved (change 8).** Merge change 8 to `develop`; api, worker and

portal go live. *Changes 1–7 already deployed this way at 13:39 UTC and need no approval.*

[ ] **A2 — AWS infrastructure change approved.** Create `evia-beta/emergency-contact-key`,

grant the api role read + decrypt on that one secret, set `AWS_SECRETS_PREFIX`.

[ ] **A3 — App release approved.** Build `1.0.9+10`, pass the six release gates, install on

the test phone.

[ ] **C1 — Clinical sign-off received** (Dr Shubhangi Goswami) on prompt library v1.0.0,

52 prompts. Reference: email of 3 November 2026, message id `1a1a081322a9bb6b`. *Reply "approved as listed", or name the ids to remove/edit (each prompt carries an id such as ANX-01, SAD-02).*

If C1 is not ticked: release changes 1–4 and 6–8; hold 5 for the next build. State that choice here, so it is not re-decided at the build step:

> Decision on change 5 if C1 is outstanding: hold / release as-is (delete one)

Approved by: _____ Role: _____ Date: _____

Technical companion: `docs/APP-CHANGE-LOG.md` *holds the same eight changes with the files, commits and per-change test counts. This document is the approval and runbook layer on top of it — if the two ever disagree, the change log is the record of what was built and this document is out of date.*